COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2015

ESTI MATE SUMVARY 14: 42: 33
CONTI D C18316 ESTI MATE NO. 0016 PROG SPEC YR 2005
PCN: 18316- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 270.0 DAYS TI VE ALLOW 279 WORK DAYS
SH 14 VEST MAIN | N STERLI NG PERCENT TI ME: 96. 77 ORI G TI VE ALLOW 190 WORK DAYS
PRQJECT NO. STA0142- 058
SH 14 VEST MAIN | N STERLI NG
NAVE OF RQAD: 014C
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 09/ 25/ 2015 DATE TI ME STARTED 03/03/2014
6880 South Yosenite Ct., STE 150 DATE LET 11/ 14/ 2013 DATE WORK BEGAN
DATE AWARDED 11/ 22/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 18/ 2013 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 03/ 03/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 8,917, 933.91 PARTI Ol PATI NG $ 7,389, 691. 48 $ 785, 796. 33
AWARD PROJECT AM: $  7,017,511. 53 NON PARTI Cl PATI NG 1, 031, 454. 47 0. 00
PERCENT COVPLETE: 94. 43% TOTAL EARNI NGS 8,421, 145. 95 785, 796. 33
FUNDS AVAI LABLE: $ 496, 787. 96 STOCKPI LED NATERI ALS 16, 208. 61 -181,207.91
GROSS EARNI NGS 8, 437, 354. 56 604, 588. 42
TOTAL CLAI VB $ 0.00 RETAI NAGE - 105, 262. 67 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8,332, 091. 89 604, 588. 42
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 8,332, 091. 89 604, 588. 42
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 604, 588. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18316

PCN: 18316-BI D

PRQIECT STA0142- 058

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADVWAY

0005 202-00001 Renoval of Structure

0006 202- 00010 Rem Tr ee

0010 202-00019 Renoval of Inlet

0015 202- 00035 Renoval of Pipe

0020 202-00195 Renoval of Median Cover

0025 202- 00200 Renoval of Sidewal k

0030 202- 00201 Renoval of Curb

0035 202- 00202 Renoval of Qutter

0040 202-00203 Renoval of Curb and Cutter

0045 202-00210 Renoval of Concrete Pavenent

0050 202- 00220 Renoval of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

22.000
EACH
532. 47000
16. 000
EACH
523. 52000
25. 000
EACH
266. 23000
1, 446. 000
LF
10. 24000
5, 605. 000
SY
1. 33000
973. 000
SY
1. 33000
174. 000
LF
1. 33000
823. 000
LF
2.76000
34, 969. 000
LF
0. 67000
4, 800. 000
SY
1. 66000
2,900. 000
SY

1. 33000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

22.000
0. 000
22.000

16. 000
0. 000
16. 000

25. 000
0. 000
25. 000

1, 446. 000
0. 000
1, 446. 000

5, 605. 000
0. 000
5, 605. 000

973. 000
0. 000
973. 000

174. 000
0. 000
174. 000

823. 000
0. 000
823. 000

34, 280. 000
0. 000
34, 280. 000

4,423. 000
82. 000
4,505. 000

2,858. 000
0. 000
2, 858. 000

Page 2
ESTI MATE RUN 09/ 28/ 2015

14: 42: 33
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
11, 714. 34
0. 00
8, 376. 32
0. 00
6, 655. 75
0. 00
14, 807. 04
0. 00
7, 454. 65
0. 00
1, 294. 09
0. 00
231. 42
0. 00
2,271. 48
0. 00
22, 967. 60
136. 12
7,478. 30
0. 00
3,801. 14



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18316-BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0016 14:42: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 202- 00250 *Renoval of Pavenent Marking 26, 649. 000 26, 649. 000
SF 0. 000 0. 00
2.43000 26, 649. 000 64, 757. 07
0060 202-00425 *Renoval of Bridge Railing 88. 000 88. 000
LF 0. 000 0. 00
43. 14000 88. 000 3, 796. 32
0065 202-00700 *Renoval of Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
498. 18000 0. 000 0. 00
0070 202-00810 *Renoval of Gound Sign 48. 000 48. 000
EACH 0. 000 0. 00
72.90000 48. 000 3, 499. 20
0075 202-00821 *Renoval of Sign Panel 76. 000 28. 000
EACH 0. 000 0. 00
103. 28000 28. 000 2,891.84
0080 202-00831 *Renoval of Traffic Signal Head 11. 000 11. 000
EACH 0. 000 0. 00
186. 81000 11. 000 2,054.91
0085 202-01130 *Renoval of Cuardrail Type 3 54. 000 54. 000
LF 0. 000 0. 00
5. 37000 54. 000 289. 98
0090 202-05150 Sandbl asti ng 2, 000. 000 0. 000
SF 0. 000 0. 00
0. 61000 0. 000 0. 00
0095 203-00010 Uncl assi fied Excavation (Conplete In Place) 15, 774. 000 15, 774. 000
CcY 0. 000 0. 00
6. 00000 15, 774. 000 94, 644. 00
0100 203- 00062 Enbanknent Material (Conplete In Place) (Special) 2, 770. 000 2,770. 000
CcY 0. 000 0. 00
15. 37000 2,770. 000 42,574. 90
0105 203-00100 Muck Excavation 6, 580. 000 6, 577. 000
CcY 0. 000 0. 00
6. 57000 6,577. 000 43, 210. 89



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 18316-BI D ESTI MATE RUN 09/ 28/ 2015
PRQIECT: STA0142- 058 ESTI MATE NO 0016 14: 42: 33
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 203-01100 Proof Rolling 50. 000 36. 000
HOUR 0. 000 0. 00
100. 71000 36. 000 3, 625. 56
0115 203-01500 Bl adi ng 75. 000 59. 000
HOUR 0. 000 0. 00
137. 39000 59. 000 8, 106. 01
0120 203-01594 Conbi nati on Loader 75. 000 35. 000
HOUR 0. 000 0. 00
93. 62000 35. 000 3,276.70
0125 203-01597 Pot hol i ng 275. 000 273.500
HOUR 0. 000 0. 00
251. 93000 273. 500 68, 902. 86
0130 206- 00000 Structure Excavation 1, 061. 000 1, 061. 000
CY 0. 000 0. 00
3. 53000 1, 061. 000 3, 745. 33
0135 206-00100 Structure Backfill (dass 1) 652. 000 652. 000
CcY 0. 000 0. 00
28. 60000 652. 000 18, 647. 20
0140 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 1. 000 6, 180. 83
6, 180. 83000 1. 000 6, 180. 83
0145 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 1. 000 6, 180. 83
6, 180. 83000 1. 000 6, 180. 83
0150 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 1. 000 6, 180. 83
6, 180. 83000 1. 000 6, 180. 83
0155 208-00002 *Erosion Log (12 Inch) 4,741. 000 4,741. 000
LF 0. 000 0. 00
4. 50000 4,741. 000 21, 334.50
0155 MATERI AL ALLOMNCE 0. 000
LF 0. 000 0. 00
2. 06000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18316-BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0016 14: 42: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 52000 0. 000 0.00
0165 208-00035 *Aggr egat e Bag 550. 000 530. 000
LF 0. 000 0. 00
7.31000 530. 000 3,874.30
0170 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 406. 34000 0. 000 0. 00
0175 208-00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
16. 88000 0. 000 0. 00
0180 208- 00052 *StormDrain Inlet Protection (Type 2) 160. 000 160. 000
LF 0. 000 0. 00
28. 13000 160. 000 4, 500. 80
0185 208- 00103 Renoval and Di sposal of Sedinent (Labor) 250. 000 225. 000
HOUR 0. 000 0. 00
39. 70000 225. 000 8, 932.50
0190 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 120. 000 110. 000
HOUR 0. 000 0. 00
80. 36000 110. 000 8, 839. 60
0195 208-00106 Sweepi ng (Sedi nent Renoval) 487. 500 466. 500
HOUR 21. 000 3, 189. 69
151. 89000 487. 500 74, 046. 38
0200 208-00107  Renoval of Trash 35. 000 32.000
HOUR 3. 000 241.08
80. 36000 35. 000 2,812.60
0205 208-00206 Erosi on Control Supervisor 170. 000 137. 000
DAY 3. 000 1,181. 34
393. 78000 140. 000 55, 129. 20
0210 210-00010 *Reset Mailbox Structure 13. 000 11. 000
EACH 0. 000 0. 00

200. 48000 11. 000 2,205. 28



CONTI D: C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18316-BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO. 0016 14:42:33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 210-00815 *Reset Sign Panel 30. 000 0. 000
EACH 0. 000 0. 00
182. 27000 0. 000 0. 00
0220 210- 00831 *Reset Traffic Signal Head 33. 000 28.000
EACH 4.000 996. 36
249. 09000 32.000 7,970. 88
0225 210-01700 Reset Sprinkl er Head 0. 000 0. 000
EACH 0. 000 0. 00
60. 76000 0. 000 0. 00
0230 210- 04010 *Adj ust Manhol e 12. 000 11. 000
EACH 0. 000 0. 00
303. 77000 11. 000 3, 341. 47
0235 212-00006 *Seedi ng (Native) 4.200 3. 600
ACRE 0. 600 430. 13
716. 89000 4.200 3,010.94
0240 212-00032 *Soi | Condi tioni ng 4.200 3. 600
ACRE 0. 600 1,742.41
2,904. 01000 4.200 12, 196. 84
0245 213-00002 *Mil ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
668. 29000 0. 000 0. 00
0250 213-00061 *Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
3. 65000 0. 000 0. 00
0255 213-00150 *Bonded Fiber Matrix 4.200 3. 600
ACRE 0. 600 3,936. 82
6, 561. 37000 4.200 27,557.75
0260 216- 00201 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
Sy 0. 000 0. 00
2. 43000 0. 000 0. 00
0265 216- 00302 *Turf Reinforcement Mat (dass 2) 0. 000 0. 000
Sy 0. 000 0. 00
26. 73000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCON: 18316-BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0016 14:42: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 304- 06000 Aggregate Base Course (C ass 6) 6, 606. 830 6, 606. 830
TON 0. 000 0. 00
36. 42000 6, 606. 830 240, 620. 75
0271 304-06007 ABC (CL 6) 2,165. 000 2,165. 000
CcY 0. 000 0. 00
65. 39000 2,165. 000 141, 569. 35
0275 310- 00608 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 71, 666. 000 71, 666. 000
0-8"
( ) SY 0. 000 0. 00
2.19000 71, 666. 000 156, 948. 54
0280 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 100. 000 1, 089. 080
TON 1.780 508. 26
285. 54000 1, 090. 860 311, 484. 16
0285 403-34741  *Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 185. 760 185. 760
TON 0. 000 0. 00
48. 61000 185. 760 9,029. 79
0290 412-00600 Concrete Pavenent (6 Inch) 1, 887. 000 1, 887. 000
SY 0. 000 0. 00
27.21000 1, 887. 000 51, 345. 27
0295 412-00605 Concrete Pavenent (6 Inch) (Fast Track) 1, 299. 000 1, 299. 000
SY -293. 000 -8,391.52
28. 64000 1, 006. 000 28,811. 84
0300 412-00805 Concrete Pavenent (8 Inch) (Fast Track) 941. 000 821. 000
SY 82. 000 4,121. 32
50. 26000 903. 000 45, 384.78
0300 MATERI AL ALLOWANCE 695. 998
SY -695. 998 -2,813.17
4.04192 0. 000 0. 00
0305 412-00900 Concrete Pavenent (9 Inch) 69, 017. 000 68, 680. 000
SY 337. 000 12, 307. 24
36. 52000 69, 017. 000 2,520, 500. 84
0305 MATERI AL ALLOMNCE Coar se Aggregat e 0. 000
SY 0. 000 0. 00
4. 22000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18316-BI D ESTI MATE RUN
PRQJECT: STA0142- 058 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 MATERI AL ALLOMNCE Coar se Aggregat e 0. 000
SY 0. 000 0. 00
4.22000 0. 000 0. 00

0305 MATERI AL ALLOMNCE Rei nforci ng Steel 0. 000
SY 0. 000 0. 00
3. 20000 0. 000 0.00

0305 MATERI AL ALLOMNCE Rei nf orci ng St eel 0. 000
SY 0. 000 0.00
3. 20000 0. 000 0.00

0305 MATERI AL ALLOMANCE | nt er nedi at e Rock 0. 000
SY 0. 000 0. 00
1. 70000 0. 000 0.00

0305 MATERI AL ALLOMNCE Coar se Aggregat e 0. 000
SY 0. 000 0. 00
4.22000 0. 000 0.00

0305 MATERI AL ALLOMNCE Al R ENTRAI NVENT AEA 0. 000
SY 0. 000 0. 00
0.01845 0. 000 0. 00

0305 MATERI AL ALLOMNCE WATER REDUCER 0. 000
SY 0. 000 0. 00
0. 23202 0. 000 0. 00

0305 MATERI AL ALLOWANCE 0. 000
SY 0. 000 0. 00
0. 40000 0. 000 0.00

0305 MATERI AL ALLOWANCE 0. 000
SY 0. 000 0. 00
4.22000 0. 000 0. 00

0310 412-00920 Concrete Pavenment (9 Inch) (Fast Track) 11, 163. 000 7, 783. 000
SY 1, 096. 000 44, 168. 80
40. 30000 8, 879. 000 357, 823.70

0310 MATERI AL ALLOMNCE REBAR 2,451. 995
SY -2,451.995 -3,227.39
1.31623 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18316-BI D ESTI MATE RUN
PRQJECT: STA0142- 058 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0310 MATERI AL ALLOMANCE COARSE AGGREGATE 3, 380. 000
SY -3, 380. 000 -14, 263. 60
4.22000 0. 000 0. 00
0310 MATERI AL ALLOMANCE | NTEERMEDI ATE ROCK 3, 380. 000
SY -3, 380. 000 -5, 746. 00
1. 70000 0. 000 0. 00
0315 412-05000 Partial Depth Repair of Concrete Pavenment 704. 000 102. 000
SF 602. 000 1, 703. 66
2.83000 704. 000 1,992. 32
0320 503-00018 *Drilled Caisson (18 Inch) 12. 000 0. 000
LF 0. 000 0. 00
280. 23000 0. 000 0. 00
0325 504- 08255 Masonry Landscape Wall (Dry Stack) 506. 000 506. 000
SF 0. 000 0. 00
36. 46000 506. 000 18, 448.76
0330 506-01020 Geogri d Rei nforcenent 16, 160. 000 16, 160. 000
SY 0. 000 0. 00
3. 65000 16, 160. 000 58, 984. 00
0330 MATERI AL ALLOMNCE GECGRI D 0. 000
SY 0. 000 0. 00
1. 23000 0. 000 0. 00
0330 MATERI AL ALLOWANCE 0. 000
SY 0. 000 0. 00
1.17000 0. 000 0.00
0335 601- 03000 Concrete G ass D 46. 200 36. 200
CcY 10. 000 6, 440. 90
644. 09000 46. 200 29, 756. 96
0340 602-00000 Rei nf orci ng Steel 10, 000. 000 9,172. 000
LB 0. 000 0. 00
1. 20000 9,172. 000 11, 006. 40
0345 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 934. 000 934. 000
LF 0. 000 0. 00
59. 66000 934. 000 55, 722. 44



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18316-BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0016 14:42: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0350 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 494. 000 494. 000
LF 0. 000 0. 00
72.91000 494. 000 36, 017. 54
0355 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 282. 000 282. 000
LF 0. 000 0. 00
93. 39000 282. 000 26, 335. 98
0360 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 64. 000
LF 0. 000 0. 00
111.53000 64. 000 7,137.92
0365 603- 70604 6x4 Foot Concrete Box Cul vert (Precast) 162. 000 162. 000
LF 0. 000 0. 00
553. 41000 162. 000 89, 652. 42
0370 604-16005 Inlet Type 16 (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
3, 354. 20000 11. 000 36, 896. 20
0370 MATERI AL ALLOWANCE 2.000
EACH 0. 000 0. 00
533. 22000 2.000 1, 066. 44
0375 604- 16050 Inlet Type 16 (Single) (Special) 7.000 7.000
EACH 0. 000 0. 00
4,611. 32000 7.000 32,279. 24
0375 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
533. 22000 0. 000 0. 00
0375 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
533. 22000 0. 000 0. 00
0380 604-19000 Inl et Special 3. 000 3. 000
EACH 0. 000 0. 00
4, 755. 30000 3. 000 14, 265. 90
0385 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 711. 89000 1. 000 6, 711.89



CONTI D: C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18316-BI D ESTI MATE RUN 09/ 28/ 2015
PRQIECT: STA0142- 058 ESTI MATE NO. 0016 14:42:33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 604- 19305 Inlet Type R L 15 (5 Foot) 3. 000 3. 000
EACH 0. 000 0.00
9, 104. 62000 3.000 27,313. 86
0395 604-30010 Manhol e Sl ab Base (10 Foot) 8. 000 8. 000
EACH 0. 000 0.00
2,497. 04000 8. 000 19, 976. 32
0400 605- 00040 4 Inch Perforated Pipe Underdrain 450. 000 0. 000
LF 446. 000 40, 621. 68
91. 08000 446. 000 40, 621. 68
0405 605- 84000 Subsurface Drain Qutlet 282. 000 0. 000
LF 217. 000 11,572.61
53. 33000 217. 000 11, 572.61
0410 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 613. 000 613. 000
LF 0. 000 0.00
41. 56000 613. 000 25, 476. 28
0415 606- 01340 *End Anchorage Type 3D 5. 000 5. 000
EACH 0. 000 0.00
856. 62000 5. 000 4,283.10
0420 606- 01385 *Transition Type 3J 1. 000 1.000
EACH 0. 000 0.00
996. 36000 1. 000 996. 36
0425 606- 01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0.00
1, 415. 56000 1. 000 1, 415.56
0430 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0.00
838. 40000 4.000 3, 353. 60
0434 607-11460 Fence Wod Rail 116. 000 0. 000
LF 0. 000 0.00
15. 37000 0. 000 0.00
0435 607-11525 Fence (Plastic) 500. 000 500. 000
LF 0. 000 0.00
2. 43000 500. 000 1, 215. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18316- BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0016 14:42: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0440 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
2.43000 0. 000 0. 00
0445 608- 00000 Concrete Sidewal k 2,217.000 2,217.000
SY 0. 000 0. 00
24.58000 2,217.000 54, 493. 86
0450 608-00010 Concrete Curb Ranp 239. 000 239. 000
SY 0. 000 0. 00
62. 10000 239. 000 14, 841. 90
0455 609-21010 Curb and Qutter Type 2 (Section I-B) 7,215. 000 3, 415. 000
LF 3, 800. 000 32,794. 00
8. 63000 7,215. 000 62, 265. 45
0460 609-21020 Curb and Qutter Type 2 (Section I1-B) 19, 133. 000 19, 133. 000
LF 0. 000 0. 00
9. 75000 19, 133. 000 186, 546. 75
0465 609-21021 Curb and Qutter Type 2 (Section I1-M 19. 000 0. 000
LF 0. 000 0. 00
13. 48000 0. 000 0. 00
0470 609-24006 Cutter Type 2 (6 Foot) 641. 000 622. 000
LF 19. 000 752. 40
39. 60000 641. 000 25, 383. 60
0475 609-24008 Cutter Type 2 (8 Foot) 315. 000 214. 000
LF 0. 000 0. 00
39. 60000 214. 000 8,474. 40
0480 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 19, 800. 000 0. 000
SF 19, 800. 000 82,170. 00
4. 15000 19, 800. 000 82,170. 00
0482 612-00043 Delin (Flex) (Ty I11) 72. 000 72. 000
EACH 0. 000 0. 00
57.50000 72.000 4, 140. 00
0485 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 70. 000 60. 000
EACH 10. 000 753. 30
75. 33000 70. 000 5,273.10



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 18316- BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0016 14:42: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0490 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 7.000 6. 000
EACH 1. 000 77.76
77.76000 7.000 544.32
0495 613- 00206 *2 Inch BElectrical Conduit (Bored) 499. 000 499. 000
LF 0. 000 0. 00
14. 95000 499. 000 7, 460. 05
0500 613-00306 *3 Inch Electrical Conduit (Bored) 566. 000 566. 000
LF 0. 000 0. 00
17. 44000 566. 000 9,871.04
0505 613-01200 *2 Inch Electrical Conduit (Plastic) 4,212.000 1, 248. 000
LF 2,964. 000 29,521. 44
9. 96000 4,212. 000 41, 951. 52
0510 613-01300 *3 Inch BElectrical Conduit (Plastic) 965. 000 965. 000
LF 0. 000 0. 00
11. 21000 965. 000 10, 817. 65
0515 613-07026 *Pull Box (16"x24"x12") 15. 000 0. 000
EACH 15. 000 9, 340. 80
622. 72000 15. 000 9, 340. 80
0520 613-07029 *Pul | Box (24"x24"x12") 3. 000 0. 000
EACH 0. 000 0. 00
996. 36000 0. 000 0. 00
0525 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
62, 272. 28000 0. 000 0. 00
0530 613-16000 *Lum naire (Special) 46. 000 0. 000
EACH 46. 000 87, 081. 68
1, 893. 08000 46. 000 87, 081. 68
0530 MATERI AL ALLOWANCE 42.000
EACH -42.000 - 48, 300. 00
1, 150. 00000 0. 000 0. 00
0535 613-34303 *Light Standard Metal (30 Foot) (2 Arn) (Spec) 23. 000 0. 000
EACH 23. 000 133, 916. 58
5, 822. 46000 23. 000 133, 916. 58



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 18316-BI D ESTI MATE RUN
PRQJECT: STA0142- 058 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 MATERI AL ALLOMANCE 21.000
EACH -21.000 -83,448.75
3,973. 75000 0. 000 0. 00
0540 613-40012 *Li ght Standard Foundation Speci al 23. 000 10. 000
EACH 13. 000 17, 809. 87
1, 369. 99000 23. 000 31, 509. 77
0540 MATERI AL ALLOMANCE 11. 000
EACH -11. 000 -5,269. 00
479. 00000 0. 000 0. 00
0545 613-50100 *Li ghting Control Center 2.000 0. 000
EACH 0. 000 0. 00
9, 963. 56000 0. 000 0. 00
0545 MATERI AL ALLOMANCE 2.000
EACH 0. 000 0. 00
6, 177. 34000 2.000 12, 354. 68
0550 614-00011 *Sign Panel (Cass I) 353. 000 56. 000
SF 0. 000 0. 00
20. 05000 56. 000 1,122.80
0555 614-00012 *Sign Panel (Cass I1) 559. 000 230. 000
SF 0. 000 0. 00
27.95000 230. 000 6, 428. 50
0560 614-00013 *Sign Panel (Cass I11) 28. 000 0. 000
SF 0. 000 0. 00
30. 38000 0. 000 0. 00
0565 614-01512 *Steel Sign Support (2-1nch Round)(Post) 158. 000 10. 000
LF 0. 000 0. 00
6. 08000 10. 000 60. 80
0570 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 16. 000 7. 000
EACH 8. 000 369. 44
46. 18000 15. 000 692. 70
0575 614-01575  *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 375. 000 111. 000
LF 0. 000 0. 00

14. 58000 111. 000 1,618. 38



CONTI D C18316

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15

PON: 18316- BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO. 0016 14:42:33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0580 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 33. 000 17. 000
EACH 11. 000 2,405.81
218. 71000 28. 000 6,123.88
0585 614-10160 *Si gnal Head Backpl at es 9. 000 0. 000
EACH 0. 000 0. 00
124. 54000 0. 000 0.00
0590 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
591. 58000 0. 000 0.00
0590 MATERI AL ALLOWANCE 4. 000
EACH 0. 000 0. 00
275. 00000 4.000 1, 100. 00
0595 614- 70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 4.000
EACH 0. 000 0. 00
1, 183. 17000 4. 000 4,732.68
0600 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
292. 68000 0. 000 0.00
0600 MATERI AL ALLOWANCE 4.000
EACH 0. 000 0. 00
135. 00000 4. 000 540. 00
0605 614-72895 *Vehi cl e Detection System (Single Canera) 4.000 0. 000
EACH 4.000 27,399. 80
6, 849. 95000 4.000 27,399. 80
0605 MATERI AL ALLOWANCE 4.000
EACH -4.000 - 18, 140. 00
4,535. 00000 0. 000 0.00
0610 614-75336 *Traffic Signal Face (12-12-12) (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
249. 09000 0. 000 0.00
0615 614-84000 *Traffic Signal Pedestal 3. 000 0. 000
EACH 0. 000 0. 00
560. 45000 0. 000 0.00
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PCN: 18316-BI D ESTI MATE RUN
PRQJECT: STA0142- 058 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0615 MATERI AL ALLOWANCE 3. 000
EACH 0. 000 0. 00
382. 50000 3. 000 1, 147.50
0620 625- 00000 *Construction Surveying 1. 000 0.870
LS 0. 130 11, 846. 92
91, 130. 15000 1. 000 91, 130. 15
0625 626- 00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
289, 848. 15000 1. 000 289, 848. 15
0630 626-01000 *Public Information Services 1.000 0. 850
LS 0. 150 1, 955. 65
13, 037. 69000 1. 000 13, 037. 69
0635 627-00001 *Paverent Mar ki ng Pai nt 423. 000 423. 000
GAL 0. 000 0. 00
78. 98000 423. 000 33, 408. 54
0640 627-00005 *Epoxy Paverent MarKking 100. 000 77.000
GAL 0. 000 0. 00
115. 43000 77.000 8,888. 11
0645 627-02010 *Preformed Plastic Paverment Marking (Type I1) (Inlaid) 2, 858. 000 1,243. 000
SF 0. 000 0. 00
13. 37000 1, 243. 000 16, 618. 91
0650 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 842. 000 271.000
SF 0. 000 0. 00
14. 58000 271. 000 3,951.18
0655 627-30410 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 1, 854. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 15000 0. 000 0. 00
0660 629-01031 Survey Monurent (Type 3A) 5. 000 0. 000
EACH 0. 000 0. 00
874. 85000 0. 000 0. 00
0665 630-00000 *Fl aggi ng 10, 000. 000 9, 011. 500
HOUR 302. 000 8,072. 46
26. 73000 9, 313. 500 248, 949. 86
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PCN: 18316-BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0016 14:42: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0670 630- 00003 *Uni formed Traffic Control 20. 000 6. 000
HOUR 4.000 315.92
78. 98000 10. 000 789. 80
0675 630- 00004 *Traffic Control Vehicle 0. 000 0. 000
EACH 0. 000 0. 00
1, 215. 07000 0. 000 0. 00
0680 630- 00007 *Traffic Control Inspection 67. 000 56. 000
DAY 11. 000 1, 336.61
121. 51000 67. 000 8,141. 17
0685 630-00012 *Traffic Control Managenent 394. 000 370. 000
DAY 24.000 16, 767. 84
698. 66000 394. 000 275, 272. 04
0690 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 800
EACH 0. 000 0. 00
546. 79000 1. 800 984. 22
0695 630-80335 *Barricade (Type 3 MA) (Tenporary) 40. 000 28. 800
EACH 0. 000 0. 00
72.90000 28. 800 2,099. 52
0700 630-80336 *Barricade (Type 3 MB) (Tenporary) 25. 000 1. 800
EACH 0. 000 0. 00
145. 81000 1. 800 262. 46
0705 630-80341 *Construction Traffic Sign (Panel Size A) 179. 000 161. 100
EACH 0. 000 0. 00
48. 61000 161. 100 7,831.07
0710 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 44.100
EACH 0. 000 0. 00
85. 05000 44. 100 3,750.71
0715 630-80344 *Construction Traffic Sign (Special) 150. 000 135. 000
SF 0. 000 0. 00
17. 01000 135. 000 2,296. 35
0720 630- 80353 *Vertical Panel (Wth Light) (Flashing) 25. 000 3. 600
EACH 0. 000 0. 00
60. 76000 3. 600 218.74
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PON: 18316-BI D ESTI MATE RUN 09/ 28/ 2015
PRQIECT: STA0142- 058 ESTI MATE NO 0016 14: 42: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0725 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
1, 215. 07000 3. 600 4,374.25
0730 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 4. 500
Type
ype) EACH 0. 000 0. 00
5,467. 81000 4. 500 24, 605. 15
0735 630- 80360 *Drum Channel i zi ng Devi ce 275. 000 247.500
EACH 0. 000 0. 00
34. 02000 247.500 8,419. 95
0740 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 27.900
EACH 0. 000 0. 00
78. 98000 27.900 2,203.54
0745 630-80370 *Concrete Barrier (Tenporary) 560. 000 504. 000
LF 0. 000 0. 00
38. 89000 504. 000 19, 600. 56
0750 630-80380 *Traffic Cone 150. 000 96. 300
EACH 0. 000 0. 00
12. 15000 96. 300 1,170. 05
0755 630-80391 *Channel i zi ng Devi ce (Fixed) 141. 000 126. 900
EACH 0. 000 0. 00
34. 02000 126. 900 4,317. 14
0760 630-80393 *Stackabl e Vertical Panels 100. 000 49. 500
EACH 0. 000 0. 00
36. 46000 49. 500 1,804.77
0761 630-85006 Inpact Atten (Sand Fill) (Tenp) 1. 000 0. 900
EACH 0. 000 0. 00
1, 304. 97000 0. 900 1,174. 47
0765 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 18316-BI D ESTI MATE RUN 09/ 28/ 2015
PRQIECT: STA0142- 058 ESTI MATE NO 0016 14:42: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0775 700-70013 F/ A Concrete Paverment |ncentive 100, 000. 000 29, 546. 580
FA 0. 000 0. 00
1. 00000 29, 546. 580 29, 546. 58
0780 700-70014 F/ A I ncentive Liquidated |Incentive/Disincentive 164, 000. 000 0. 000
FA 161, 950. 000 161, 950. 00
1. 00000 161, 950. 000 161, 950. 00
0785 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70018 F/ A Roadway Snoot hness |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 1, 509. 000
HOUR 1, 074. 000 1, 074. 00
1. 00000 2,583. 000 2,583.00
0805 700- 70082 F/ A Furnish & Install Electrical Service 1, 012. 100 1,012. 100
F A 0. 000 0. 00
1. 00000 1, 012. 100 1,012.10
0810 700-70220 F/ A Phone Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0816 900- 00006 Added Item (Dollar)/ Price Reduction - ABC (d ass -212.900 -212.900
6) _Overwei ght Loads
DOL 0. 000 0. 00
1. 00000 -212.900 -212.90
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PCN: 18316-BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0016 14:42: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0957 700- 70034 F/ A Landscape Restoration 110, 645. 170 96, 010. 510
FA 14, 634. 660 14, 634. 66
1. 00000 110, 645. 170 110, 645. 17
CAT 0200 CURRENT AMI  $ 7,832,044.36 % 604, 588. 42 $ 7,351, 464. 92
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0820 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 123. 98000 1. 000 26,123.98
0825 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 123. 98000 1. 000 26,123.98
0830 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,187.12000 1. 000 2,187.12
CAT 0400 CURRENT AMI $ 54,435.08 $ 0.00% 54, 435. 08
CAT NOO500 WATER LI NE
0835 202- 00032 Renoval of Valve 7.000 7.000
EACH 0. 000 0. 00
164. 82000 7.000 1,153. 74
0840 203- 00062 Enbanknent Material (Conplete In Place) (Special) 2, 366. 000 2, 366. 000
CY 0. 000 0. 00
15. 37000 2, 366. 000 36, 365. 42
0845 206- 00000 Structure Excavation 3, 183. 000 3, 183. 000
CY 0. 000 0. 00
3.53000 3,183. 000 11, 235. 99
0850 206- 00066 Structure Backfill (Flowable Fly Ash) 259. 000 259. 000
CY 0. 000 0. 00
109. 56000 259. 000 28, 376. 04
0855 250-00210 Solid Waste Di sposal 0. 000 0. 000
CY 0. 000 0. 00
29. 53000 0. 000 0. 00
0860 604-39010 Manhol e Speci al (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,088. 13000 1. 000 4,088. 13
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PCN: 18316-BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0016 14:42: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO500 WATER LI NE
0865 613-00026 *1-1/4 I nch HDPE Conduit (Bored) 816. 000 816. 000
LF 0. 000 0. 00
18. 68000 816. 000 15, 242. 88
0870 619-00002 Water Service 16. 000 16. 000
EACH 0. 000 0. 00
1, 904. 78000 16. 000 30, 476. 48
0875 619-10240 24 Inch Wl ded Steel Pipe 30. 000 30. 000
LF 0. 000 0.00
345. 98000 30. 000 10, 379. 40
0880 619-10307 *30 Inch Wl ded Steel Pipe (Jacked) 30. 000 30. 000
LF 0. 000 0. 00
1, 149. 81000 30. 000 34, 494. 30
0885 619-50320 4 Inch Plastic Pipe 89. 000 89. 000
LF 0. 000 0. 00
77.17000 89. 000 6, 868. 13
0890 619-50480 6 Inch Plastic Pipe 434. 000 434. 000
LF 0. 000 0.00
72. 26000 434. 000 31, 360. 84
0895 619-50640 8 Inch Plastic Pipe 108. 000 108. 000
LF 0. 000 0.00
116. 63000 108. 000 12,596. 04
0900 619-50800 10 Inch Plastic Pipe 519. 000 519. 000
LF 0. 000 0. 00
136. 36000 519. 000 70, 770. 84
0905 619-51100 14 Inch Plastic Pipe 204. 000 204. 000
LF 0. 000 0. 00
137. 69000 204. 000 28,088. 76
0910 619-51280 16 Inch Plastic Pipe 4, 485. 000 4, 485. 000
LF 0. 000 0. 00
90. 35000 4, 485. 000 405, 219. 75
0915 619- 75000 Cast Iron Val ve Box 28. 000 28. 000
EACH 0. 000 0. 00
342. 22000 28. 000 9, 582. 16
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PON: 18316-BI D ESTI MATE RUN 09/ 28/ 2015
PRQIECT: STA0142- 058 ESTI MATE NO 0016 14: 42: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 WATER LI NE

0920 619- 75032 4 Inch Gate Valve 1. 000 1. 000
EACH 0. 000 0. 00
731. 80000 1. 000 731. 80
0925 619- 75048 6 Inch Gate Valve 4.000 4.000
EACH 0. 000 0. 00
913. 09000 4.000 3, 652. 36
0930 619- 75064 8 Inch Gate Valve 1. 000 1. 000
EACH 0. 000 0. 00
1, 396. 05000 1. 000 1, 396. 05
0935 619- 75080 10 Inch Gate Val ve 5. 000 5. 000
EACH 0. 000 0. 00
2,173. 35000 5. 000 10, 866. 75
0940 619-76124 14 Inch Butterfly Val ve 3. 000 3. 000
EACH 0. 000 0. 00
5, 889. 49000 3. 000 17, 668. 47
0945 619-76128 16 Inch Butterfly Val ve 13. 000 13. 000
EACH 0. 000 0. 00
6, 468. 98000 13. 000 84, 096. 74
0950 619- 78048 6 Inch Fire Hydrant 7.000 7.000
EACH 0. 000 0. 00
7,442.58000 7.000 52, 098. 06
0955 623-07008 1 Inch Water Meter 15. 000 15. 000
EACH 0. 000 0. 00
1, 082. 38000 15. 000 16, 235. 70
0960 700- 70080 F/ A Furni sh & I NSTALL LOAERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0961 203-01549 Punp 19. 000 19. 000
HOUR 0. 000 0. 00
295. 00000 19. 000 5, 605. 00
0962 900- 00007 Added |Item (Each)/ 4" Water |ine Lowering 1. 000 1. 000
EACH 0. 000 0. 00
4, 825. 00000 1. 000 4, 825. 00
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PON: 18316- BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA0142- 058 ESTI MATE NO 0016 14: 42: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO500 WATER LI NE
0963 900- 00007 Added Item (Each)/ 6" Water Line Lowering 4. 000 4.000
EACH 0. 000 0. 00
5, 425. 00000 4.000 21, 700. 00
0964 900- 00007 Added Item (Each)/ 10" Water Line Lowering 1. 000 1. 000
EACH 0. 000 0. 00
6, 470. 00000 1. 000 6, 470. 00
0965 900- 00007 Added Item (Each)/ 12" Water Line Lowering 0. 000 0. 000
EACH 0. 000 0. 00
8, 280. 00000 0. 000 0. 00
0966 900- 00007 Added Item (Each)/ 14" Water Line Lowering 0. 000 0. 000
EACH 0. 000 0. 00
11, 570. 00000 0. 000 0. 00
0967 900- 00007 Added Item (Each)/ 16" Water Line Lowering 0. 000 0. 000
EACH 0. 000 0. 00
12, 868. 00000 0. 000 0. 00
0968 900- 00007 Added Item (Each)/ 16" T Connection CMD 5 2. 000 2.000
EACH 0. 000 0. 00
8, 820. 00000 2. 000 17, 640. 00
0969 900- 00007 Added Item (Each)/ 16"x10" Water Line Tee CO 005 1. 000 1. 000
EACH 0. 000 0. 00
4, 650. 00000 1. 000 4, 650. 00
0970 900- 00007 Added Item (Each)/ 10"x2" Blow O f Valve 1. 000 1. 000
EACH 0. 000 0. 00
1, 325. 00000 1. 000 1, 325.00
0971 900-00014 Added Item (Lunp Sum)/ Waterline Del ays 1. 000 1. 000
LS 0. 000 0. 00
46, 194. 64000 1. 000 46, 194. 64

CAT 0500

PRQJIECT TOTAL CURRENT AMI $ 8,917,933.91$

CURRENT AMI  $ 1,031, 454.47 $

0.00$ 1,031, 454. 47

604,588.42$ 8,437,354.47



